From: Garyg Miller

To: Cynthia Fanning

Cc: Carlos Sanchez

Subject: Re: It's that time again! Please send me your San Jac update info by COB Tuesday, 4/3
Date: 04/03/2012 08:07 AM

Cynthia - here is the RI/FS update.
Regards,

Gary Miller, P.E. (inactive)
Remedial Project Manager
(214) 665-8318

email: miller.garyg@epa.gov

I11. Remedial Investigation/Feasibility Study (RI/FS)

Reviews by the participating agencies (EPA, Texas Commission on Environmental Quality,
Harris County, Port of Houston Authority, ORD, OSRTI, and the Trustees) are in progress
for a number of reports, including the draft Fate and Transport Model Study Report, the draft
Remedial Alternatives Memorandum, the draft Exposure Assessment Memorandum, the draft
Baseline Ecological Risk Assessment, and the draft Toxicological and Epidemiological
Studies Memorandum. Reviews of the sampling plan for the River Fleet property located
northwest of the waste pits and regulatory reviews are continuing. Detailed plans for the
proposed cap monitoring approach are being prepared now by the Potentially Responsible
Parties and are expected to be submitted by the end of April 2012. Discussed schedule going
forward with the PRPs, who will submit an updated schedule to EPA for approval. Sampling
of soil, sediment, and ground water at the Southern Impoundment is scheduled to begin in
April 2012.

Cynthia Fanning---03/30/2012 09:57:02 AM---Thanks! Here's last month's
update. I. Community Outreach

From:  Cynthia Fanning/R6/USEPA/US

To: Anne Foster/R6/USEPA/US@EPA, Barbara Nann/R6/USEPA/US@EPA,
Donn Walters/R6/USEPA/US@EPA, Garyg Miller/R6/USEPA/US@EPA, Jessica
Franks/R6/USEPA/US@EPA, Jessica Hernandez/R6/USEPA/US@EPA, Joy
Campbell/R6/USEPA/US@EPA, Karen McCormick/R6/USEPA/US@EPA, Sharon
Parrish/R6/USEPA/US@EPA, Stephen Tzhone/R6/USEPA/US@EPA, Valmichael
Leos/R6/USEPA/US@EPA

Date: 03/30/2012 09:57 AM

Subject:  It's that time again! Please send me your San Jac update info by
COB Tuesday, 4/3

Thanks! Here's last month's update.
I.  Community Outreach

EPA in collaboration with Harris County agencies will hold a site update community meeting

0O A0
9340239


mailto:CN=Garyg Miller/OU=R6/O=USEPA/C=US
mailto:CN=Cynthia Fanning/OU=R6/O=USEPA/C=US@EPA
mailto:CN=Carlos Sanchez/OU=R6/O=USEPA/C=US@EPA

in early April in Houston. EPA will also participate in the bi-annual Houston-Galveston
Area Council (HGAC) meeting on April 4, 2012. This meeting focuses on the wider
watershed issues, as well as San Jacinto area projects.

Il. Source Stabilization

On Friday, February 10, 2012, EPA conducted an onsite inspection, the first since the
removal action was completed in July 2011. The inspection consisted of reviewing the site
security fencing, integrity of the armor cap, and site signage. Along with visual observations,
the responsible parties have also conducted hydrographic and topographic surveys on top of
the cap to ensure a minimum design thickness. The hydrographic modeling results were
submitted to the EPA for review on February 21, 2012, and are currently under review by the
EPA site team. EPA is reviewing the revised Draft Final Construction Completion Report
and plans to finalize it in April.

I11. Remedial Investigation/Feasibility Study (RI/FS)

Reviews by the participating agencies (EPA, Texas Commission on Environmental Quality,
Harris County, Port of Houston Authority, and Trustees) are in progress for a number of
reports, including the draft Fate and Transport Model Study Report, the draft Remedial
Alternatives Memorandum, the draft Exposure Assessment Memorandum, and the draft
Toxicological and Epidemiological Studies Memorandum. Agency comments on the three
draft sampling work plans for the Southern Impoundment area have been transmitted to the
Potentially Responsible Parties to revise and finalize the plans. A sampling plan was
submitted also in February by the owners for the River Fleet property located northwest of
the waste pits and regulatory reviews are continuing on that. Detailed plans for the proposed
cap monitoring approach are being prepared now by the Potentially Responsible Parties and
are expected to be submitted by the end of February 2012. Future submittals include the
Baseline Ecological Risk Assessment, which is expected in mid-March 2012.

IV. Watershed Management

EPA continues to coordinate with the Port of Houston Authority, U.S. Army Corps of
Engineers Galveston District and the Texas Commission on Environmental Quality (TCEQ).
TCEQ envisions completing the total maximum daily load for Buffalo Bayou with regard to
dioxin/furan by the end of 2012 and will put together a monitoring and implementation plan
to reduce levels in Buffalo Bayou to within national background levels.

V. Enforcement

The potentially responsible party group continues to conduct the RI/FS under the Unilateral
Administrative Order. Respondents continue to work towards resolving the outstanding issue
of stipulated penalties resulting from prior noncompliance with the order.
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Cynthia Fanning

Congressional Liaison

US Environmental Protection Agency, Region 6
direct 214-665-2142

office 214-665-2200

fax = 214-665-2118
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